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REPORT PRE-CONSTRUCTION MEETING MINUTES NO.2 

Project: 
Place: 
Date: 
Present: 

OMP Pacific Gateway 
Jobsite 
November 8, 2005 
Mike Sajjadi, Timur Tecimer, Jack Chueh- Overton Moore Properties 

Stephane Wandel- Boeing Realty Corp. 
Greg Stewart- Tait & Assoc. 
Larry Boberg- Boberg Engineering 
Steve Miller, Peter Nguyen- Millie and Severson, Incorporated 

PRE-CONSTRUCTION IOB MEETING NO. 2 

P2.1 Tait & Associates is completing the second plan check corrections. Stephane needs to 

authorize Tait to resubmit. 

P2.2 Greg suggested that a fire sprinkler conh·actor be hired as quickly as possible to help 

coordinate locations of public and private fire hydrants. 

P2.3 Millie and Severson to provide budget amount for temporary CMB access road. 

Forward from Pre-Construction Meeting Minutes No. P1-11/7/05 

P1.7 Steve confirmed that soils R values have been determined. 

11/8/05 Mike to haveR value testing done for slab on grade and h·uck apron to 

determine if some of the reinforcing can be reduced in these areas. 

P1.10 An Allowance will be provided in the building estimate to deal with remedial 

earthwork needed due to future rain damage. 

11/8/05 Discussed option of leaving dirt high at h·uck well areas to avoid 

creating a sump for rain water to accumulate. Since some of the h·uck 

wells have already been excavated it was agreed to finish excavating 

all the truck wells. If rain occurs pumping of the rain water will be 

done to minimize damage due to wet soil. 

P1.11 Steve agreed that an as-built topography will be provided when the grading work is 

completed. 
11/8/05 Tait & Associates will provide the topo approximately (2) two weeks 

after pad and site grading are completed. 
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Pre-Construction Meeting No.2 

November 8, 2005 

P1.12 A meeting will be held with the Civil Engineer to determine why the civil drawings 

indicate 0.7' difference between building finish floor and subgrade. This should 

be 0.5' except at areas with sand and visqueen. 

11/8/05 Civil drawings will be corrected for 611 at typical slab on grade and 611 

over 411 sand and visqueen at office areas. 

cc. Mick MacArthur, Scott Feest- Millie and Severson, Inc. 
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